

ID	Task Name	Duration	Start	Finish	2012				2013				2014			
					Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
1																
2	<b>Phase 1A: Development of Regional Profile</b>	599 days	Tue 10/11/11	Fri 1/24/14												
3	<b>S1: Project Management, Client Coordination</b>															
4	<b>1: Build Collaborative Partnerships</b>	1 day	Tue 10/11/11	Tue 10/11/11												
5	1.1 Continue Developing Regional Partnership															
6	1.2 Identify Opportunities to Enhance Collaboration															
7	1.3 State and Regional Coordination															
8	1.4 Strategies for Regional Collaboration															
9	1.5 Expand Participation															
10	<b>2: Developing Regional Resource Library and Scorecard</b>	575 days	Mon 11/14/11	Fri 1/24/14												
11	<b>2.1 National Research</b>	30 days	Mon 11/14/11	Fri 12/23/11												
12	Present National Research	0 days	Fri 1/6/12	Fri 1/6/12												
13	2.2 Survey and Integrate Regional Values	60 days	Mon 11/14/11	Fri 2/3/12												
14	2.3 Data Warehouse	575 days	Mon 11/14/11	Fri 1/24/14												
15	<b>2.4 Demographic Forecasts</b>	40 days	Wed 2/1/12	Tue 3/27/12												
16	Present Final Forecasts	0 days	Fri 3/30/12	Fri 3/30/12												
17	2.5 Regional Housing Assessment	65 days	Mon 1/2/12	Fri 3/30/12												
18	2.6 Virtual Present	65 days	Mon 1/2/12	Fri 3/30/12												
19	2.7 Existing Conditions Analysis and Modeling	20 days	Mon 3/5/12	Fri 3/30/12												
20	2.8 Trend Future	40 days	Mon 3/19/12	Fri 5/11/12												
21	<b>2.9 Model Trend</b>	30 days	Tue 5/1/12	Mon 6/11/12												

Project: SE RVB project plan v6 Date: Wed 10/26/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Name	Duration	Start	Finish	2012				2013				2014			
					Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
22	Present Model Results	0 days	Fri 6/15/12	Fri 6/15/12				◆ 6/15								
23	2.10 Develop Range of Regional Indicators for Scorecard	30 days	Tue 5/1/12	Mon 6/11/12				■								
24	2.11 Select Indicators for Scorecard and Review with Executive Committee	50 days	Mon 1/2/12	Fri 3/9/12		■										
25	2.12 Integrate Scorecard Indicators into Modeling Efforts	200 days	Thu 12/1/11	Wed 9/5/12		■										
26	2.13 Ongoing Monitoring Program	150 days	Mon 7/1/13	Fri 1/24/14												
27	<b>Phase 1B: Public Engagement</b>	<b>562 days</b>	<b>Thu 12/1/11</b>	<b>Fri 1/24/14</b>												
28	<b>3: Conducting Public Engagement</b>	<b>562 days</b>	<b>Thu 12/1/11</b>	<b>Fri 1/24/14</b>												
29	3.1 Create Outreach and Engagement Strategy	80 days	Thu 12/1/11	Wed 3/21/12		■										
30	<b>3.2 Refine and Implement Phased Outreach Strategy</b>	<b>160 days</b>	<b>Tue 5/1/12</b>	<b>Mon 12/10/12</b>				■								
31	Establish local planners working group	0 days	Wed 8/1/12	Wed 8/1/12				◆ 8/1								
32	3.3 Web Site and Template Materials (including Regional Scorecard)	562 days	Thu 12/1/11	Fri 1/24/14												
33	3.4 Regional Values Polling	50 days	Thu 3/1/12	Wed 5/9/12				■								
34	<b>3.5 Regional Scenario Workshops and Summits</b>	<b>415 days</b>	<b>Mon 1/9/12</b>	<b>Fri 8/9/13</b>												
35	Regional Summit - Peer Regions	5 days	Mon 1/9/12	Fri 1/13/12				I								
36	Regional Summit - Existing Conditions and Trend Future	5 days	Mon 5/28/12	Fri 6/1/12				I								
37	Regional Summit - Preferred Scenario - How Do We Get There?	5 days	Mon 12/3/12	Fri 12/7/12												
38	Regional Summit - Regional Vision Adoption	5 days	Mon 8/5/13	Fri 8/9/13												
39	3.6 Develop a Speakers Bureau	430 days	Mon 6/4/12	Fri 1/24/14												

Project: SE RVB project plan v6 Date: Wed 10/26/11	Task		External Milestone	◆	Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone	◆	Inactive Milestone	◆	Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	↓
	External Tasks		Duration-only		Progress	

ID	Task Name	Duration	Start	Finish	2012				2013				2014			
					Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
40	<b>4: Enhancing Regional Leadership and Technical Capacity</b>	535 days	Mon 1/9/12	Fri 1/24/14												
41	4.1 Develop Capacity-Building Strategy	100 days	Mon 1/9/12	Fri 5/25/12												
42	4.2 Asset Mapping	120 days	Wed 5/2/12	Tue 10/16/12												
43	4.3 Develop Regional Leadership Program	60 days	Wed 2/1/12	Tue 4/24/12												
44	4.4 Best Practices	475 days	Mon 4/2/12	Fri 1/24/14												
45	<b>Phase 1C: Plan Development</b>	365 days	Mon 9/3/12	Fri 1/24/14												
46	<b>5: Developing Regional Vision and Economic Blueprint</b>	365 days	Mon 9/3/12	Fri 1/24/14												
47	5.1 Develop Workshop Framework and Content	120 days	Mon 9/3/12	Fri 2/15/13												
48	5.2 Workshop Training with Partners	10 days	Mon 3/11/13	Fri 3/22/13												
49	5.3 Regional Workshops (7)	100 days	Mon 3/25/13	Fri 8/9/13												
50	5.4 Compile and Analyze Workshops Results	35 days	Mon 4/29/13	Fri 6/14/13												
51	5.5 Create Alternative Future Scenarios	30 days	Mon 6/3/13	Fri 7/12/13												
52	5.6 Evaluate Model Scenarios, Present Findings	30 days	Mon 6/24/13	Fri 8/2/13												
53	5.7 Outreach Program and Regional Dialogue	20 days	Mon 6/17/13	Fri 7/12/13												
54	5.8 Choose and Model Preferred Scenario	50 days	Mon 6/24/13	Fri 8/30/13												
55	5.9 Develop Vision and Economic Blueprint Framework	125 days	Mon 8/5/13	Fri 1/24/14												
56	5.10 Create Regional Vision and Economic Blueprint Plan	105 days	Mon 9/2/13	Fri 1/24/14												
57	5.11 Five-year Implementation Plan	45 days	Mon 8/5/13	Fri 10/4/13												
58	5.12 Identify Paths to Implementation	80 days	Mon 10/7/13	Fri 1/24/14												

Project: SE RVB project plan v6 Date: Wed 10/26/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Name	Duration	Start	Finish	2012				2013				2014				
					Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
59	5.13 Fiscal Analysis	80 days	Mon 10/7/13	Fri 1/24/14													
60	<b>Phase 2: Implementation</b>	<b>535 days</b>	<b>Mon 1/9/12</b>	<b>Fri 1/24/14</b>													
61	<b>6: Begin Implementation</b>	<b>535 days</b>	<b>Mon 1/9/12</b>	<b>Fri 1/24/14</b>													
62	6.1 Vision Adoption	10 days	Mon 1/13/14	Fri 1/24/14													
63	6.2 Integrate Regional Economic Blueprint into Strategic Planning	40 days	Mon 12/2/13	Fri 1/24/14													
64	6.3 Identify, Scope and Implement Demonstration Projects	535 days	Mon 1/9/12	Fri 1/24/14													
65	6.4 Create a Regional Tool Box	125 days	Mon 8/5/13	Fri 1/24/14													
66	6.5 Refine and Update Regional Blueprint	40 days	Mon 12/2/13	Fri 1/24/14													

Project: SE RVB project plan v6 Date: Wed 10/26/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	