

Project Schedule : Southeast Florida Partnership's Regional Vision and Blueprint for Economic Prosperity

3/26/2012 Revised Date of This Schedule
This draft is not complete!

Task Leader	Start Date	# of Days for task	Completion Date	2012												2013																	
				March-12	April-12	May-12	June-12	July-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	March-13	April-13	May-13	June-13	July-13	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14	Feb-14						
Task 1: Build Collaborative Partnerships																																	
1.01	Continue Developing Regional Partnership	RPCs	02/01/11	1113	02/18/14	ongoing effort →																											
1.02	Identify Opportunities to Enhance Collaboration	RPCs	02/01/11	1113	02/18/14	ongoing effort →																											
1.03	State and Regional Coordination	RPCs	02/01/11	1113	02/18/14	ongoing effort →																											
1.04	Strategies for Regional Collaboration	RPCs	02/01/11	1113	02/18/14	ongoing effort →																											
1.05	Expand Participation	RPCs	02/01/11	1113	02/18/14	ongoing effort →																											
Task 2: Regional Resource Library and Scorecard																																	
Task 2.01	National Research	Spikowski	04/02/12	45	05/17/12	Start- April 1 Due-May 16: Report of findings Presentation of findings, May 25																											
Task 2.02	Survey and Integrate Regional Values	DK&P	04/16/12	63	06/18/12	Start- April 16 Due-June 18: Report recommending indicators and additional variables needed Presentation of report, June 29																											
Task 2.03	Data Warehouse	Criterion	04/02/12	688	02/19/14	ongoing effort →																											
Task 2.04	Demographic Forecasts	B. Burchell	04/02/12	42	05/14/12	Start 4/2/2012 Due- 05/14/12 Presentation of report, June 29																											
Task 2.05	Regional Housing Assessment	Jim Caras	04/30/12	68	07/07/12	Start 4/30/12 Due 7/07/12 Presentation of report, July 27																											
Task 2.06	Virtual Present	DK&P	07/30/12	70	10/08/12	Start 7/30/2012 Due 10/8/12 Presentation of report, October 26																											
Task 2.07	Existing Conditions Analysis and Modeling	Criterion	07/30/12	20	08/19/12	Start 7/30/2012 Due- 08/19/12 Presentation of findings Oct 26																											
Task 2.08	Trend Future	B. Burchell	09/03/12	35	10/08/12	Start- 9/3/2012 Due 10/8/12 Presentation of findings Oct 26																											
Task 2.09	Model Trend	B. Burchell	09/03/12	35	10/08/12	Start- 9/3/2012 Due 10/8/12 Presentation of findings Oct 26																											
Task 2.10	Develop Range of Regional Indicators for Scorecard	Criterion	06/18/12	35	07/23/12	Start 6/18/2012 Due 7/23/12 Presentation of findings July 27																											
Task 2.11	Select Indicators for Scorecard and Review with Exec. Committee	Criterion	06/18/12	49	08/06/12	Start 6/18/2012 Due 8/06/12 Review and Select indicators for Scorecard, July 27																											
Task 2.12	Integrate Scorecard Indicators into Modeling Efforts	Criterion	06/18/12	210	01/14/13	Start 6/18/2012 Due- 01/14/13																											
Task 2.13	Ongoing Monitoring Program	RPCs	07/01/13	154	12/02/13	Start 7/1/2013 Due 12/2/13																											
Task 3: Conduct Public Engagement																																	
Task 3.1	Create Outreach and Engagement Strategy		04/02/12	84	06/25/12	Start 4/1/2012 Due-																											
Task 3.2	Refine and Implement Phased Outreach Strategy		06/04/12	161	11/12/12	Start 6/1/2012 Due-																											
3.2.1	Trend Outreach																																
3.2.2	Scenarios Outreach																																
3.2.3	Vision Outreach																																
Task 3.3	Web Site and Template Materials (including Regional Scorecard)		01/01/12	562	07/16/13	Start 1/1/2012 Due-																											
Task 3.4	Regional Values Polling		06/04/12	49	07/23/12	Start 6/1/2012 Due 7/23/12																											
Task 3.5	Regional Scenario Workshops and Summits		04/30/12	630	01/20/14	Summit #1: June 29 Summit #2 Summit #3 Summit #4																											
Task 3.6	Develop a Speakers Bureau		06/04/12	434	08/12/13	Due-																											

