

SOUTH MIAMI-DADE WATERSHED STUDY  
PROJECT MANAGER'S REPORT  
To the South Miami-Dade Watershed Advisory Committee  
June 15, 2006

This report covers the month of May and a portion of June 2006. SFRPC activities have included:

- Attendance at scheduled meetings with the Project Management Team to discuss project planning for future tasks, and review of progress related to the impact assessments and preferred alternative
- Meeting with the Organization Committee
- Meetings with County Staff
- Meeting with the Resolution Subcommittee
- Meeting with the Homestead Air Reserve Base Joint Land Use Committee
- Coordinating with consultant for U.S. Air Force for meeting to discuss issues relating to Homestead Air Reserve Base

**Project Status:** The June 8, 2006 meeting was meeting number 46. At that meeting Committee members heard presentations by the consultant on the assessment results regarding Sub-Task 4.3, a report on the Ad Hoc resolution sub committee and provided input on implementation strategies. Staff and consultants have received input on implementation strategies from committee members and the public since that meeting.

No additional expenditures have been incurred since the May 25, 2006 meeting. Total expenditures to date for the project are \$1,996,350.00.

Your participation in the Study for the duration of Task 3 and 4 is reflected in the following schedule:

- July 28, 2005 - Discussion of Draft Work Product on Sub-Tasks 3.1-3.3
- September 1, 2005 - Discussion of Draft Work Product on Sub-Tasks 3.4-3.5
- September 1, 2005 - Discussion of Final Report on Sub-Tasks 3.1-3.3
- September 22, 2005 - Acceptance of Final Report on Sub-Tasks 3.1-3.3 and discussion of Sub-Task 3.5
- November 9, 2005 - Presentation and Discussion of Sub-Task 3.4
- December 8, 2005 - Presentation and Discussion of Sub-Tasks 3.4 and 3.6 and an initial discussion on the preferred scenario.
- December 22, 2005 - Consensus process for Sub-Task 3.4 and discussion of Sub-Task 3.5 (Property Rights) and Sub-Task 4 (Preferred Scenario).
- January 12, 2006 - Presentation and Discussion on Sub-Task 4 (Preferred Scenario). Development of alternatives by breakout groups.
- January 12, 2006 - Presentation and Continued Discussion on Sub-Task 4 (Preferred Scenario).
- January 26, 2006 - Revision of preliminary preferred alternative scenario.
- February 9, 2006 - Review of the revised preferred alternative scenario and initial consensus discussion.
- February 23, 2006 - Continuation of the review of the revised preferred alternative scenario and submission of written comments and concerns.
- March 23, 2006 - Discussion of Committee members' concerns and status report on the Study.
- April 27, 2006 - Presentation and discussion of status report of Assessments and preliminary discussion of implementation strategies.
- May 25, 2005 - Presentation on assessments and implementation strategies.
- June 8, 2006 - Small group activity to identify implementation strategies

The Committee is currently meeting on a monthly schedule, meeting on the fourth Thursday of each month, but scheduling varies as the Committee approaches the end of the project.

The agenda for the June 15 meeting calls for a continuation of the discussion on implementation strategies as well as a presentation on the interim report.

Always remember each of these discussions and presentations reflect opportunities for WSAC input to the Study and Plan on behalf of your constituents.