

SOUTH MIAMI-DADE WATERSHED STUDY
PROJECT MANAGER'S REPORT
To the South Miami-Dade Watershed Advisory Committee
August 31, 2006

This report covers the month of July and a portion of August 2006. SFRPC activities have included:

- Attendance at scheduled meetings with the Project Management Team to discuss implementation strategies.
- Meeting with the Organization Committee.
- Meetings with County department heads to validate and strengthen implementation strategies included in the document scheduled for review by the WSAC on August 31, 2006.

Project Status: The July 27, 2006 meeting was meeting number 48. At that meeting Committee members continued their discussion on implementation strategies. Staff and consultants have received input on implementation strategies from committee members, the public and County department heads since that meeting and these have been included in the agenda materials for the current meeting.

Total expenditures to date for the project are \$2,150,830.00.

Your participation in the Study for the duration of Task 3 and 4 is reflected in the following schedule:

- July 28, 2005 - Discussion of Draft Work Product on Sub-Tasks 3.1-3.3
- September 1, 2005 – Discussion of Draft Work Product on Sub-Tasks 3.4-3.5
- September 1, 2005 - Discussion of Final Report on Sub-Tasks 3.1-3.3
- September 22, 2005 – Acceptance of Final Report on Sub-Tasks 3.1-3.3 and discussion of Sub-Task 3.5
- November 9, 2005 – Presentation and Discussion of Sub-Task 3.4
- December 8, 2005 - Presentation and Discussion of Sub-Tasks 3.4 and 3.6 and an initial discussion on the preferred scenario.
- December 22, 2005 – Consensus process for Sub-Task 3.4 and discussion of Sub-Task 3.5 (Property Rights) and Sub-Task 4 (Preferred Scenario).
- January 12, 2006 – Presentation and Discussion on Sub-Task 4 (Preferred Scenario). Development of alternatives by breakout groups.
- January 12, 2006 – Presentation and Continued Discussion on Sub-Task 4 (Preferred Scenario).
- January 26, 2006 – Revision of preliminary preferred alternative scenario.
- February 9, 2006 – Review of the revised preferred alternative scenario and initial consensus discussion.
- February 23, 2006 – Continuation of the review of the revised preferred alternative scenario and submission of written comments and concerns.
- March 23, 2006 – Discussion of Committee members' concerns and status report on the Study.

- April 27, 2006 – Presentation and discussion of status report of Assessments and preliminary discussion of implementation strategies.
- May 25, 2005 – Presentation on assessments and implementation strategies.
- June 8, 2006 – Small group activity to identify implementation strategies
- June 15, 2006 – Presentations on the Comprehensive Development Master Plan Implementation Strategies and the Growth Management process in Florida. Small Group work on implementation strategies.
- July 27, 2006 – Consensus discussion on implementation strategies.

The Committee is currently meeting on a monthly schedule, meeting on the fourth Thursday of each month, but scheduling varies as the Committee approaches the end of the project.

The agenda for the August meeting calls a presentation on Water Resource planning and continuation of the consensus discussion on implementation strategies.

Always remember each of these discussions and presentations reflect opportunities for WSAC input to the Study and Plan on behalf of your constituents.