

SOUTH MIAMI-DADE WATERSHED STUDY
PROJECT MANAGER'S REPORT
To the South Miami-Dade Watershed Advisory Committee
February 9, 2006

This report covers the month of January 2006. SFRPC activities have included:

- Attendance at scheduled meetings with the Project Management Team to discuss project planning for future tasks, and review of progress related to the impact assessments and preferred alternative
- Meeting with the Organization Committee
- Meetings with County Staff
- Meeting with economic development leaders in the Redlands area

Project Status: We have completed Month 31 in the project Schedule and the January 26, 2006 meeting was meeting number 40. At that meeting Committee members continued its work on the preliminary preferred alternative scenario (Sub-task 4.2). Using breakout groups, members revised the alternative draft map that was created from input taken at the January 12 meeting. The consultants will present a synthesized single map for committee consideration at the February 9, 2006 meeting. The project is about 75% complete.

At the January 26, 2006 meeting there was a discussion of the status of Developments of Regional Impact (DRIs) that would affect the Watershed area. A copy of the South Florida Regional Planning Council's February 6, 2006 DRI status report memorandum has been included in this agenda package to provide information to Committee members.

Your participation in the Study for the duration of Task 3 is reflected in the following schedule:

- July 28 - Discussion of Draft Work Product on Sub-Tasks 3.1-3.3
- September 1 - Discussion of Draft Work Product on Sub-Tasks 3.4-3.5
- September 1 - Discussion of Final Report on Sub-Tasks 3.1-3.3
- September 22 - Acceptance of Final Report on Sub-Tasks 3.1-3.3 and discussion of Sub-Task 3.5
- November 9, 2005 - Presentation and Discussion of Sub-Task 3.4
- December 8, 2005 - Presentation and Discussion of Sub-Tasks 3.4 and 3.6 and an initial discussion on the preferred scenario.
- December 22, 2005 - Consensus process for Sub-Task 3.4 and discussion of Sub-Task 3.5 (Property Rights) and Sub-Task 4 (Preferred Scenario).
- January 12, 2006 - Presentation and Discussion on Sub-Task 4 (Preferred Scenario). Development of alternatives by breakout groups.
- January 12, 2006 - Presentation and Continued Discussion on Sub-Task 4 (Preferred Scenario).
- January 26, 2006 - Revision of preliminary preferred alternative scenario.

The Committee continues to meet on a twice-per-month schedule, meeting on the second and fourth Thursdays of each month in order to arrive at a product that is usable for the Miami-Dade County Commission's review of the April 2005 cycle of amendments to the *Miami-Dade County Comprehensive Development Master Plan*.

Always remember each of these discussions and presentations reflect opportunities for WSAC input to the Study and Plan on behalf of your constituents.

WATERSHED STUDY AND PLAN

Planning for a sustainable and healthy environment and economy

Project Schedule

