



SOUTH MIAMI-DADE WATERSHED STUDY PROJECT MANAGER'S REPORT

To the South Miami-Dade Watershed Advisory Committee
November 30, 2006

This report covers the month of November 2006. SFRPC activities have included:

- Attendance at scheduled meetings with the Project Management Team to discuss implementation strategies.
- Meeting with the Organization Committee.
- Attendance and participation at the WSAC's subcommittee on core issues on November 9, 2006.
- Participation in the Village of Palmetto Bay Council's Committee of the Whole on November 15, 2006.
- Participation in the presentation to the Tropical Research and Education Center Seminar Committee on November 16, 2006.
- WSAC Meeting on November 17, 2006.

Project Status: The November 17, 2006 meeting was meeting number 52. At that meeting Committee members continued their discussion on implementation strategies.

Total expenditures to date for the project are \$2,716,080.00.

Your participation in the Study for the duration of Task 3 and 4 is reflected in the following schedule:

- July 28, 2005 - Discussion of Draft Work Product on Sub-Tasks 3.1-3.3
- September 1, 2005 – Discussion of Draft Work Product on Sub-Tasks 3.4-3.5
- September 1, 2005 - Discussion of Final Report on Sub-Tasks 3.1-3.3
- September 22, 2005 – Acceptance of Final Report on Sub-Tasks 3.1-3.3 and discussion of Sub-Task 3.5
- November 9, 2005 – Presentation and Discussion of Sub-Task 3.4
- December 8, 2005 - Presentation and Discussion of Sub-Tasks 3.4 and 3.6 and an initial discussion on the preferred scenario.
- December 22, 2005 – Consensus process for Sub-Task 3.4 and discussion of Sub-Task 3.5 (Property Rights) and Sub-Task 4 (Preferred Scenario).

- January 12, 2006 – Presentation and Discussion on Sub-Task 4 (Preferred Scenario). Development of alternatives by breakout groups.
- January 12, 2006 – Presentation and Continued Discussion on Sub-Task 4 (Preferred Scenario).
- January 26, 2006 – Revision of preliminary preferred alternative scenario.
- February 9, 2006 – Review of the revised preferred alternative scenario and initial consensus discussion.
- February 23, 2006 – Continuation of the review of the revised preferred alternative scenario and submission of written comments and concerns.
- March 23, 2006 – Discussion of Committee members’ concerns and status report on the Study.
- April 27, 2006 – Presentation and discussion of status report of Assessments and preliminary discussion of implementation strategies.
- May 25, 2005 – Presentation on assessments and implementation strategies.
- June 8, 2006 – Small group activity to identify implementation strategies
- June 15, 2006 – Presentations on the Comprehensive Development Master Plan Implementation Strategies and the Growth Management process in Florida. Small Group work on implementation strategies.
- July 27, 2006 – Consensus discussion on implementation strategies.
- September 13, 2006 – Presentation on Water Supply and continued discussion on implementation strategies.
- September 28, 2006 – Presentation on Water Resources and continued discussion on implementation strategies.
- October 26, 2006 – Continued discussion on implementation strategies.
- November 9, 2006 - Participation on the Subcommittee on Core Issues.
- November 17, 2006 – Continued discussion on implementation strategies.

The November 30th meeting is the second meeting of the month. One meeting has been scheduled for December. That meeting will be on December 21, 2006 is at the John D. Campbell Agricultural Center.

The agenda for the November 30, 2006 meeting calls for a presentation on the consultant’s report on Salt Water Intrusion: Extent and Mitigation Strategies (Sub Task

3.4), a Committee discussion on potential revisions to its decision making process and a Small Group activity on the Design Guideline Map.

Always remember each of these discussions and presentations reflect opportunities for WSAC input to the Study and Plan on behalf of your constituents.