



South Miami-Dade
Watershed Study
Advisory Committee

SOUTH MIAMI-DADE WATERSHED STUDY
PROJECT MANAGER'S REPORT
To the South Miami-Dade Watershed Advisory Committee
December 21, 2006

This report covers a portion of the month of December 2006. SFRPC activities have included:

- Attendance at scheduled meetings with the Project Management Team to discuss implementation strategies.
- Meeting with the Organization Committee.
- Attendance and participation at the Pinecrest Village Council Meeting on December 12, 2006.
- Attendance and participation at the public meeting for the Homestead Joint Land Use Study on December 14, 2006.
- Meeting with the mayor and staff of the Town of Cutler Bay.

Project Status: The December 15, 2006 meeting was meeting number 54. At that meeting Committee members received a presentation on Zone C on the Design Guide and held a discussion on the map and Committee procedures.

Total expenditures to date for the project are \$2,716,080.00.

Your participation in the Study for the duration of Task 3 and 4 is reflected in the following schedule:

- July 28, 2005 - Discussion of Draft Work Product on Sub-Tasks 3.1-3.3
- September 1, 2005 – Discussion of Draft Work Product on Sub-Tasks 3.4-3.5
- September 1, 2005 - Discussion of Final Report on Sub-Tasks 3.1-3.3
- September 22, 2005 – Acceptance of Final Report on Sub-Tasks 3.1-3.3 and discussion of Sub-Task 3.5
- November 9, 2005 – Presentation and Discussion of Sub-Task 3.4
- December 8, 2005 - Presentation and Discussion of Sub-Tasks 3.4 and 3.6 and an initial discussion on the preferred scenario.
- December 22, 2005 – Consensus process for Sub-Task 3.4 and discussion of Sub-Task 3.5 (Property Rights) and Sub-Task 4 (Preferred Scenario).

- January 12, 2006 – Presentation and Discussion on Sub-Task 4 (Preferred Scenario). Development of alternatives by breakout groups.
- January 12, 2006 – Presentation and Continued Discussion on Sub-Task 4 (Preferred Scenario).
- January 26, 2006 – Revision of preliminary preferred alternative scenario.
- February 9, 2006 – Review of the revised preferred alternative scenario and initial consensus discussion.
- February 23, 2006 – Continuation of the review of the revised preferred alternative scenario and submission of written comments and concerns.
- March 23, 2006 – Discussion of Committee members' concerns and status report on the Study.
- April 27, 2006 – Presentation and discussion of status report of Assessments and preliminary discussion of implementation strategies.
- May 25, 2005 – Presentation on assessments and implementation strategies.
- June 8, 2006 – Small group activity to identify implementation strategies
- June 15, 2006 – Presentations on the Comprehensive Development Master Plan Implementation Strategies and the Growth Management process in Florida. Small Group work on implementation strategies.
- July 27, 2006 – Consensus discussion on implementation strategies.
- September 13, 2006 – Presentation on Water Supply and continued discussion on implementation strategies.
- September 28, 2006 – Presentation on Water Resources and continued discussion on implementation strategies.
- October 26, 2006 – Continued discussion on implementation strategies.
- November 9, 2006 - Participation on the Subcommittee on Core Issues.
- November 17, 2006 – Continued discussion on implementation strategies.
- November 30, 2006 – Presentation on Salt Water Intrusion and discussion on Committee procedures.
- December 15, 2006 – Presentation and discussion on Zone C on the Design Guide.

The December 21 meeting is the second meeting of the month. The agenda for that meeting calls for a Committee vote on the Implementation Strategies document.

Always remember each of these discussions and presentations reflect opportunities for WSAC input to the Study and Plan on behalf of your constituents.