

SEMINOLE TRIBE PROJECT
CONSTRUCTION COMPLETED
APRIL 2004




LETTING - 04/25/07
CONST. COMPLETED
07/2010
CONST. COSTS - \$ 23.9 M

LETTING - 7/2013
CONST. BEGINS - 12/2013
CONST. ENDS 12/2016
CONST. COSTS - \$ 26.1 M

LETTING - 7/2015
CONST. BEGINS - 12/2015
CONST. ENDS 12/2018
CONST. COSTS - \$ 21.2 M

LETTING - 7/25/07
CONST. COMPLETED - 07/2008
CONST. - \$ 1.4 M



PROJECT #	FDOT PROJECT MANAGER
227773-1 227774-1	James Ford (954) 777-4434
227775-1 227776-1	Scott Peterson (954) 777-4416

- Signalized Intersection
- AV - Avenue
- BLVD - Boulevard
- CONST. - Construction
- CT - Court
- DR - Drive
- M - Millions
- MP - Mile post
- PKWY - Parkway
- RD - Road
- SR - State Road
- ST - Street
- SW - South West
- US - United States

Drawing not done to scale

For more information go to <http://www.sfrpc.com/sr7.htm> or to http://www.sfrpc.com/sr7/sr7_resources.htm for maps.

SR 7 CORRIDOR - SOUTH BROWARD COUNTY