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This report covers the month of February and a portion of March 2006.    SFRPC activities have included: 

• Attendance at scheduled meetings with the Project Management Team to discuss project 
planning for future tasks, and review of progress related to the impact assessments and preferred 
alternative 

• Meeting with the Organization Committee 
• Meetings with County Staff 
• Meeting with the City of Florida City to address specific concerns 
 

 
Project Status:  The February 23, 2006 meeting was meeting number 42.  At that meeting Committee 
members continued their work on the assessment map (Sub-task 4.2), but due to the large number of 
member comments it was decided not to ask for consensus on the map.  Rather, the chair requested that 
members submit their comments in writing so that the Project Management Team (PMT) and 
Organizational (ORG) Committees could prepare responses.  A large number of comments were received 
and the PMT and ORG Committees decided to cancel the previously scheduled March 9, 2006 meeting 
and use the time to analyze the comments and prepare responses. 
 
Your participation in the Study for the duration of Task 3 and 4 is reflected in the following schedule: 

• July 28 - Discussion of Draft Work Product on Sub-Tasks 3.1-3.3 
• September 1 – Discussion of Draft Work Product on Sub-Tasks 3.4-3.5 
• September 1 - Discussion of Final Report on Sub-Tasks 3.1-3.3 
• September 22 – Acceptance of Final Report on Sub-Tasks 3.1-3.3 and discussion of Sub-Task 3.5  
• November 9, 2005 – Presentation and Discussion of Sub-Task 3.4  
• December 8, 2005  - Presentation and Discussion of Sub-Tasks 3.4 and 3.6 and an initial discussion 

on the preferred scenario. 
• December 22, 2005 – Consensus process for Sub-Task 3.4 and discussion of Sub-Task 3.5 

(Property Rights) and Sub-Task 4 (Preferred Scenario). 
• January 12, 2006 – Presentation and Discussion on Sub-Task 4 (Preferred Scenario).  Development 

of alternatives by breakout groups. 
• January 12, 2006 – Presentation and Continued Discussion on Sub-Task 4 (Preferred Scenario). 
• January 26, 2006 – Revision of preliminary preferred alternative scenario. 
• February 9, 2006 – Review of the revised preferred alternative scenario and initial consensus 

discussion. 
• February 23, 2006 – Continuation of the review of the revised preferred alternative scenario and 

submission of written comments and concerns. 
 
 

The Committee continues to meet on a twice-per-month schedule, meeting on the second and forth 
Thursdays of each month.  
 
Always remember each of these discussions and presentations reflect opportunities for WSAC input to 
the Study and Plan on behalf of your constituents. 


