

ACTION STEPS

GOAL GROUP: COORDINATED GOVERNANCE

SUB GOAL: **SEE BELOW**

Create detailed action steps for your SUB GOALS . Make sure action steps adhere to a **logical sequence** (i.e. what needs to be done first, second, third, etc.). Provide details about what will be done, how and by whom. Put in preferred target dates (if possible) for completion of each step.

STEPS

SUBGOAL: AGENCY COORDINATION	SUBGOAL: POLITICAL ISSUES	SUBGOAL: POLICY (LAND USE)	SUBGOAL: PERMITTING	SUBGOAL: COORDINATION OF ENFORCEMENT
1. Establish interagency multi-jurisdictional committee to bridge the gap between county, state and federal municipalities to review Bay development CDMP's (local DCA)	1. Strategically target neighborhoods most affected by access for public presentations and lobbying.	1: 1. Draft model coastal element with input from all stakeholders.	1:1 Develop with Miami Dade County Shoreline Development staff coordinator; TPL and DERM fee schedule proportionatly based on encroachments and side setback laws.	1.1 Establish a department in the county manager's office to monitor compliance and enforce regulations with authority over municipalities
2. Explore whether mechanism to achieve Objective 1 is feasible and how best to accomplish it.	2. Identify other stakeholders outside of access area to inform and establish support team.	1: 2. Develop public education campaign to generate support for the element.	1.2 Submit fee schedule to Shoreline Review Committee and obtain approval	1.2 Creat a citizen hotline to report suspected violations
	3. Inform county, municipal, state elected representatives of access plan prior to submission for approval.	1: 3. Distribute and workshop element to LPAs.	1.3 Submit fee schedule approved by Shoreline Committee to county commission and obtain approval.	2. County department will train and assist municipality regulatory and compliance staff in enforcing shoreline access, setbacks and land use regulations
	4. Schedule reports for adoption on governing board agendas.	1:4. Adoption and transmittal of element by LPAs.	2.1 Establish working group to review and reform permitting process to a more consolidated system	3 Modest increase in county municipal shoreline fee schedule (every Bay project) to fund multi-jurisdictional team of county and municipality regulatory and compliance officers.
	5. Prepare draft resolution for governing board to direct staff to develop LDR.	2: 1. Draft model LDRs with input from all stakeholders.	2.2 Obtain public opinion and support for consolidated system	
		2: 2. Workshop LDRs with commissions.	2,,3 Submit recommendation for consolidated process to agency and obtain adequate legislation to meet.	
		2: 3 Approve and transmit LDRs.		
		3. Meet with county planning and zoning officials to explore including Objective #4 in zoning code.		

		4: If action step above is successful, repeat with municipalities		
		5: 1 Identify available lands and funds for acquisition		
		5: 2 Pursue acquisition		
		5:3 Ensure public access on acquired lands		
		6 Amend county code chapter 7 Dade County Aquatic Park to prohibit private for profit marinas on public submerged lands		