

SOUTH MIAMI-DADE WATERSHED STUDY
PROJECT MANAGER'S REPORT
To the South Miami-Dade Watershed Advisory Committee
October 26, 2006

This report covers the month of September and a portion of October 2006. SFRPC activities have included:

- Attendance at scheduled meetings with the Project Management Team to discuss implementation strategies.
- Meeting with the Organization Committee.
- Attendance and participation at the Miami-Dade County Board of County Commissioners' Infrastructure and Land Use Committee (INLUC) on October 13, 2006 at the John D. Campbell Agriculture Center, Homestead, Fl.

Project Status: The September 28, 2006 meeting was meeting number 50. At that meeting Committee members heard a presentation on Water Resources by Terry Bates, South Florida Water Management District and continued their discussion on implementation strategies. Staff and consultants have received subsequent input on implementation strategies from committee members and these will be incorporated in the next iteration of the Implementation Strategies document.

Total expenditures to date for the project are \$2,716,080.00.

Your participation in the Study for the duration of Task 3 and 4 is reflected in the following schedule:

- July 28, 2005 - Discussion of Draft Work Product on Sub-Tasks 3.1-3.3
- September 1, 2005 – Discussion of Draft Work Product on Sub-Tasks 3.4-3.5
- September 1, 2005 - Discussion of Final Report on Sub-Tasks 3.1-3.3
- September 22, 2005 – Acceptance of Final Report on Sub-Tasks 3.1-3.3 and discussion of Sub-Task 3.5
- November 9, 2005 – Presentation and Discussion of Sub-Task 3.4
- December 8, 2005 - Presentation and Discussion of Sub-Tasks 3.4 and 3.6 and an initial discussion on the preferred scenario.
- December 22, 2005 – Consensus process for Sub-Task 3.4 and discussion of Sub-Task 3.5 (Property Rights) and Sub-Task 4 (Preferred Scenario).
- January 12, 2006 – Presentation and Discussion on Sub-Task 4 (Preferred Scenario). Development of alternatives by breakout groups.
- January 12, 2006 – Presentation and Continued Discussion on Sub-Task 4 (Preferred Scenario).
- January 26, 2006 – Revision of preliminary preferred alternative scenario.
- February 9, 2006 – Review of the revised preferred alternative scenario and initial consensus discussion.
- February 23, 2006 – Continuation of the review of the revised preferred alternative scenario and submission of written comments and concerns.

- March 23, 2006 – Discussion of Committee members’ concerns and status report on the Study.
- April 27, 2006 – Presentation and discussion of status report of Assessments and preliminary discussion of implementation strategies.
- May 25, 2005 – Presentation on assessments and implementation strategies.
- June 8, 2006 – Small group activity to identify implementation strategies
- June 15, 2006 – Presentations on the Comprehensive Development Master Plan Implementation Strategies and the Growth Management process in Florida. Small Group work on implementation strategies.
- July 27, 2006 – Consensus discussion on implementation strategies.
- September 13, 2006 – Presentation on Water Supply and continued discussion on implementation strategies.
- September 28, 2006 – Presentation on Water Resources and continued discussion on implementation strategies.

The Committee is currently scheduled to meet twice in November. There will be a meeting on November 17, 2006 at the John D. Campbell Agricultural Center and a second meeting on November 30, 2006 at the Homestead Sports Complex.

The agenda for the October 26 meeting calls for continuation of the consensus discussion on implementation strategies.

Always remember each of these discussions and presentations reflect opportunities for WSAC input to the Study and Plan on behalf of your constituents.