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This report covers the months of November and December 2005.    SFRPC activities 
have included: 

• Attendance at scheduled meetings with the Project Management Team to discuss 
project planning for future tasks, and review of progress related to the impact 
assessments and preferred alternative 

• Meeting with the Organization Committee 
• Presentation and discussion at Florida Nursery, Growers and landscape 

Association 
• Attendance and participation at the Peer Review Committee on Sub-Task 3.4  
• Meetings with County Staff 
 

 
Project Status:  We have completed Month 28 in the project Schedule.    The final work 
product for Sub-Tasks 3.4 (water resources) were further discussed and a presentation on 
Sub-Task 3.6 (Assessment Evaluation) was made at the December 8, 2005 meeting. 
There was also a preliminary discussion of the Preferred Alternative (Task 4).  The 
project is about 75% complete.   
 
Your participation in the Study for the duration of Task 3 is reflected in the following 
schedule: 

• July 28 - Discussion of Draft Work Product on Sub-Tasks 3.1-3.3 
• September 1 – Discussion of Draft Work Product on Sub-Tasks 3.4-3.5 
• September 1 - Discussion of Final Report on Sub-Tasks 3.1-3.3 
• September 22 – Acceptance of Final Report on Sub-Tasks 3.1-3.3 and discussion 

of Sub-Task 3.5  
• November 9, 2005 – Presentation and Discussion of Sub-Task 3.4  
• December 8, 2005  - Presentation and Discussion of Sub-Tasks 3.4 and 3.6 and an 

initial discussion on the preferred scenario. 
• December 22, 2005 – Consensus process for Sub-Task 3.4 and discussion of Sub-

Task 3.5 (Property Rights) and Sub-Task 4 (Preferred Scenario). 
 

The Committee also agreed to move to a twice-per-month schedule, meeting on the 
second and forth Thursdays of each month in order to arrive at a product that is usable for 
the Miami-Dade County Commission’s review of the April 2005 cycle of amendments to 
the Miami-Dade County Comprehensive Development Master Plan.  
 
Always remember each of these discussions and presentations reflect opportunities for 
WSAC input to the Study and Plan on behalf of your constituents. 


